
  
 

Midnite Mine Project Report, 
                           July 5 – July 11, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-015 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 
   

Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period July 5 – 
July 11, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 5 – July 11, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: No incidents or injuries occurred during the reporting period. Industrial Hygiene Q3 monitoring 
commenced. 

COMMUNITY LIAISON 
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, July 10, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Army Corps of Engineers (representing EPA) 
• Spokane Tribe of Indians 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• None 

Regulatory Site Visit(s): 
• None 

https://amcollab.mwhtools.com/sites/midnitemine
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REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of July 5 – July 11, 2019, the following activities were conducted:  

• No remedial construction activities were performed on July 5, 2019. 
• Continued excavating, hauling and placing low activity/low reactivity material from South Waste 

Rock Pile (SWRP) west of the South Pond in Pit 4. Material from SWRP was placed on the north, 
east, and west sides of Pit 4 to create the 20’ rind buffer area, at the south end of the Pit 4 backfill 
to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone in the 
interior of the pit. 

• A Cat D6 dozer was used to shape the South Pond on the SWRP to final grade.  Minor amounts of 
additional excavated low activity/low reactivity material from South Pond final grading was hauled 
and placed in Pit 4. By the end of this week, the South Pond excavation was largely complete with 
the exception of the pipe trenches and leak detection sumps in the pond bottom. 

• Excavated Low-Activity/Low-Reactivity mine waste down to the contact with native soil or bedrock 
in the East Tie-in area along the east edge of Pit 4 and hauled the mine waste to the Pit 4 Waste 
Containment Area backfill. 

• Continued excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 
1 (Stockpile 1) in Pit 4. High activity/high reactivity material was placed in the unclassified waste 
zone in the interior of the Pit 4 backfill. 

• Began excavating, hauling and placing high activity/high reactivity material from Ore Stockpile 2 
(Stockpile 2) in Pit 4. High activity/high reactivity material was placed in the unclassified waste 
zone in the interior of the Pit 4 backfill. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

July 5 – July 11, 2019 2,565 71,820 
2019 Cumulative  44,893 1,257,004 

1 - Truck load assumed to be 28 yd3 

 

• Continued work on the Infiltration Collectors (IC) on the west side of Pit 4 on the main channel 
extension. 

• Wm. Winkler completed processing stockpiled timber with their tub grinder in the Temporary 
Impacted Soil Stockpile (TISS).  Upon completion of processing timber in the TISS, the tub grinder 
and other processing equipment was decontaminated, scanned for controlled release, and 
relocated to the south Construction Support Zone (CSZ) in preparation for grinding of timber that 
was located on the SW Topsoil Stockpile.  

• Pit 4 tension crack was measured on July 2. The horizontal distance between movement pins 
remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• None 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• None 
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Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None 

The following equipment was demobilized from the Site during this reporting period. 
• One Caterpillar 745 Haul Truck was demobilized from Site this week. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter 
was not exceeded during the reporting period. 
 
The Bison Computer used to collect and record data for the on-Site dust monitoring system experienced 
a power outage on Wednesday (7/10/2019) from 12:00 to 5:00 p.m.  As a result, the system was down 
and the data for that time-period was not be collected and recorded.  To avoid this type of complication in 
the future, relocation of the data collection system, away from the on-Site construction activities, is 
currently under review. 
 
The Site was shut down on 7/5/2019 for the 4th of July holiday. 
 

Table 2 - TSP Dust Monitoring Locations during reporting period July 5 – July 11, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 
ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19    D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19    D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19    D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19    D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19  
  D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19    D/N D/N D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 
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PROJECT DOCUMENTATION 
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, 
changed or noted during this time-period are shown in the table below: 
 
Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
02272-07.01 South Pond Geomembrane (GSE) 

(clarifications and additional information 
requested on 6/24/2019) 

6/11/2019 
Resubmittal on 

6/28/2019 

7/2/2019 
EPA – No Concerns  

7/9/2019 
02275-03.01 South Pond Geonet (GSE) 

(clarifications/revisions requested on 
6/24/2019) 

6/14/2019 
Resubmittal on 

6/28/2019 

7/2/2019 
EPA – No Concerns  

7/9/2019 
01018-35.00 Stockpile 8 East As-Built 

(additional information requested on 
7/2/2019) 

7/1/2019 
Resubmittal on 

7/9/2019 

7/11/2019 
Under EPA Review 

01018-36.00 Stockpile 5 As-Built 7/1/2019 7/2/2019 
Under EPA Review 

01018-37.00 Stockpile 3-4 Partial As-Built 7/2/2019 7/4/2019 
Under EPA Review 

02272-08.00 South Pond Geomembrane (GSE) 
Production Certifications 

7/2/2019 7/8/2019 
EPA – No Concerns  

7/9/2019 
02275-04.00 South Pond Geonet (GSE)  Production 

Certifications 
6/28/2019 7/3/2019 

EPA – No Concerns  
7/9/2019 

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

2019-12 Cased Borings on Stockpile 2 7/4/2019 7/11/2019 
Under EPA Review 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   
 

Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  
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SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the 
project SharePoint site.  

Preparatory Inspections / Meetings 
• None during this time-period. 

Initial Phase Inspections 
• None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Excavated mine waste from the South Pond Cut, the South-SWRP and the Pit 4 East 

Overburden Pile (all low reactivity/low activity material) was used to construct the 20-foot 
buffer zone (rind) or was placed as general fill in the south bench area, the north portion 
of the pit and the West IC area.  

o Excavated mine waste from Stockpiles 1 and 2 (high reactivity/high activity material) was 
placed within the boundary of the 20-foot buffer zone in the north, middle and south 
bench area of the pit. 

• West-Side Infiltration Collection System  
o Construction of a portion of the main collector (Section 7). 

CQA observed the following: 
– GCL placement 
– Drain gravel placement 

• Wood Chipping Activities 
o Finished chipping trees at the TISS on 7/11/2019 
o Winkler moved their chipping equipment to the West Gate/New WTP area (south of the 

CSZ) 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Overview of Pit 4, Looking South 
 
 

 
Figure 2 – South Pond Excavation – Looking Southeast 
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Figure 3 – Load-Out at the S-SWRP, Looking West 
 
 

 
Figure 4 – Load-out at Stockpile 2, Looking Southeast 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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